

5626 Frantz Road  
Renovation Status as of October 27, 2023

- 1) For the Commercial Alteration permit, the response letter and revised drawings were submitted by the architect yesterday (Thursday, 10/26/23) afternoon. According to the city, we should receive a response in 7 to 14 calendar days.
- 2) The Fire Alarm plan is approvable however we will not receive a permit until the Commercial Alteration building permit is issued.
- 3) The Fire Suppression plan is approvable however we will not receive a permit until the Commercial Alteration building permit is issued.
- 4) Regarding the Water Service (fire protection water), the plan is to begin this work next week (the week of October 30<sup>th</sup>).
- 5) Sprinkler system installation is 70% to 80% complete on the 1<sup>st</sup> floor. Brigade Fire is currently installing heads in the Informal Gathering Space.

The building is a construction site, so all visitors need to pay close attention to their activities.