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January 13th Report 
 
CAFÉ The renovation (temporary) of the food prep area in the café is complete. The walls and 
trim have been painted and the replacement of the LVT and vinyl baseboard is complete. This 
item will be removed from next week’s update. 
 
CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – Done 
• Replacing – Done 
• This item will be removed from next week’s update. 

 
CHAIRS We’re done assembling chairs. This item will be removed from next week’s update. 
 
DRAWINGS/BUILD ESTIMATES We received Kolbe Construction Services (KCS) proposal 
for the Counseling Suite and are reviewing. A review meeting will be conducted the week of 
January 16th. 
 
HEAT The thermostats have been set to 60°F. Please feel free to turn them up (locally) to a 
more comfortable setting remembering to lower them when you leave the building. 
 
HVAC Meeting with David Poteet from Custom Air on Tuesday, January 17th to obtain (and 
review) the Thermostat Mapping diagram. 
 
INFORMAL GATHERING SPACE (IGS) The IGS is almost ready for use. Activities included: 

• Alter the ceiling to accommodate the Production & Worship Teams’ needs – Complete 
• Replace the carpet – Complete 
• Assemble hundreds of chairs – Complete 
• Have two walls built to separate the future KC hallway and the 4-Office suite on the east 

wall – Will likely not happen by January 15th. Plan is to “Pipe and Drape” these areas. The 
wall separating the KC hallway is part of the Phase 1 renovations. 

• Paint the walls – Complete 
• Remove the “wrap” on the columns and then paint the columns – Complete 
• Install electrical outlets for the Production & Worship Teams - Complete 
• Install dimmers on the overhead LED lights – Under consideration 

 
PAINTING There remains plenty of opportunities to paint. 
 
VOLUNTEERS The volunteer support for the Ceiling Tile reinstallation party on Saturday, 
January 7th was heartwarming and remarkable. There were at least 40 participants and the 
activities included those listed below. A big shout out to Kim Webb for facilitating. 

• Ceiling tile reinstallation to include search & rescue and customization 
• Painting of the IGS 
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• Assembly of shelving units 
• Cleaning of windows and ledges 
• Assembly of remaining chairs 
• And other activities 

 
Volunteer participation continues to be positive. The list of volunteers is too lengthy to post 
however I would like to call out Rick Scott and Kim Burns for the extensive support they 
provided during this past week. 
 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS continue to be fun and 
effective and will be announced in Tuesdays’ [RE]CONNECT or via email to a distribution list of 
willing volunteers. 
 
January 6th Report 
 
CAFÉ The renovation (temporary) of the food prep area in the café is underway. The walls and 
trim have been painted and the replacement of the LVT and vinyl baseboard is underway. This 
item will be removed from next week’s update. 
 
CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – Done 
• Replacing – Done 
• This item will be removed from next week’s update. 

 
CHAIRS We’re almost done assembling chairs. We’ll continue to facilitate this during weekly 
service opportunities. I neglected to acknowledge them in last week’s update but the 
Cooper/Wells Life Group visited the building on Thursday, December 29th, and assembled a 
LOT of chairs. Thank you, thank you, thank you!!! 
 
DRAWINGS/BUILD ESTIMATES Waiting for an update from Toby. 
 
HEAT The thermostats have all been turned down to their lowest setting. When you enter the 
building, please adjust the local thermostat to a comfortable temperature if you’re going to 
spend time in the area. 
 
HVAC Obtained an update from Custom Air on December 29th. They are ordering some needed 
parts and consulting with their Sales Manager regarding some recommended modifications. 
 
INFORMAL GATHERING SPACE (IGS) We are currently modifying the IGS to make it more 
suitable for gathering by performing (or having performed) the following: 

• Alter the ceiling to accommodate the Production Team’s needs – In process 
• Replace the carpet – In process 
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• Assemble hundreds of chairs – In process 
• Have two walls built to separate the future KC hallway and the 4-Office suite on the east 

wall – Will likely not happen by January 15th. We may be able to cordon off these areas 
with temporary curtains 

• Paint the walls – In process 
• Remove the “wrap” on the columns and then paint the columns – Done 
• NEW - Install electrical outlets for the Production Team 
• NEW - Install dimmers on the overhead LED lights 

 
PAINTING There remains plenty of opportunities to paint. 
 
VOLUNTEERS The following people have spent a considerable amount of time in the building 
doing all sorts of activities. Thank you very much selfless volunteers! 

• Blake Sherry 
• Cooper/Wells Life Group 
• Dick Woods 
• Eric Biddle 
• Justin Bradshaw 
• Kim Burns 
• Kim Webb 
• Kurt Douglass 
• Laurie Riebel 
• Levi Fancher 
• Lukas Fancher 
• Matt Fancher 
• Matt Riebel 
• Mike Whitesell 
• Natalie Fancher 
• Nicole Faccinto 
• Paul Vorst 
• Rick Scott 
• Tom Hollingsworth 
• Tom Hutcheson 
• Trevor Hansen 
• and others 

 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS continue to be fun and 
effective and will be announced in Tuesdays’ [RE]CONNECT or via email to a distribution list of 
willing volunteers. 
 
December 23rd Report 
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CAFÉ Although it will eventually be renovated by Kolbe Construction Services, we’re planning 
to “clean up” the old vending machine area in the cafeteria by replacing some wood trim, 
painting the walls, and laying down some temporary, affordable floor covering. This is a low 
priority activity. 
 
CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – The first-floor carpet, excluding the Informal Gathering Space (IGS), was 
cleaned on December 21st. It looks good. 

• Replacing – Carpet tile was selected for the IGS. We’ll be working with GBK Flooring to 
purchase and install, hopefully by January 9, 2023. 

 
CHAIRS There remains plenty of opportunity to assemble chairs. We’ll continue to facilitate 
this during weekly service opportunities. 
 
DRAWINGS The drawings have been reviewed and the design is set. Jim cleaned up the plan 
drawings (Panels A1 & A2) and submitted them to the team. Ron color coded the drawings to 
indicate the Work Breakdown Structure (WBS) areas and established priorities for completion. 
Toby clearly understands our current strategy and is working with his team to prepare cost 
estimates. Hopefully he’ll be able to provide an update in time for our 11:00am meeting on the 
23rd. Getting timely responses from Toby continues to be a challenge. 
 
ELECTRIC Collaborating with Gregory Electric to locate all the usable lighting and respective 
switches in the building. Gregory Electric will be the electrical subcontractor for the renovation 
activities. We are pretty much doing this work ourselves since Gregory Electric doesn’t seem to 
have the capacity. Fortunately, this is not a high priority. This item will be removed from the list 
next week. 
 
GENERATORS GeneratorSource.com picked up the generators last Monday, December 19th. 
The conduits were capped. We received the payment last week so this item will be removed 
from the list next week. 
 
HEAT The thermostats have all been turned down to 66°F. When you enter the building, 
please adjust the local thermostat to a comfortable temperature if you’re going to spend time 
in the area. 
 
HVAC Trying to obtain the latest assessment from Custom Air which will include a thermostat 
map. Getting timely responses from Custom Air continues to be a challenge. 
 
INFORMAL GATHERING SPACE (IGS) The area on the first floor where we intend to 
gather informally on Sunday mornings is being called the Informal Gathering Space or IGS. We 
(VISTA) are currently attempting to make this area suitable for gathering by performing (or 
having performed) the following: 
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• Alter the ceiling to accommodate the Production Team’s needs – In process 
• Replace the carpet – In process 
• Assemble hundreds of chairs – In process 
• Have two walls built to separate the future KC hallway and the 4-Office suite on the east 

wall – Will likely not happen by January 15th. We may be able to cordon off these areas 
with temporary curtains 

• Paint the walls – In process 
• Remove the “wrap” on the columns and then paint the columns – In process 

 
PHONE/FIBEROPTIC CIRCUITS Dick Woods built and installed an enclosure around the 
phone line distribution panel. It’s a beaut! The Working Wednesday team tucked the fiber optic 
cable into the overhead. Kim Webb has set up service with AT&T to be installed in February 
2023. As such, this item will be removed from the list next week. 
 
VOLUNTEERS The following people have spent a considerable amount of time in the building 
doing all sorts of activities. Thank you very much selfless volunteers! 

• Blake Sherry 
• Dick Woods 
• Eric Biddle 
• Justin Bradshaw 
• Kim Burns 
• Kim Webb 
• Kurt Douglass 
• Laurie Riebel 
• Levi Fancher 
• Lukas Fancher 
• Matt Riebel 
• Mike Whitesell 
• Natalie Fancher 
• Nicole Faccinto 
• Paul Vorst 
• Rick Scott 
• Tom Hollingsworth 
• Tom Hutcheson 
• Trevor Hansen 
• and others 

 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS continue to be fun and 
effective and will be announced in Tuesdays’ [RE]CONNECT or via email to a distribution list of 
willing volunteers. 
 
December 16th Report 
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CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – Contracted with Justin Harrington to clean the first-floor carpet, excluding 
the Informal Gathering Space (IGS), on December 21st. 

• Replacing – Nicole Faccinto and Kim Burns evaluating carpet samples for the IGS. 
 
CHAIRS There remains plenty of opportunity to assemble chairs. We’ll continue to facilitate 
this during weekly service opportunities. 
 
DRAWINGS The drawings have been reviewed and the design is set. Jim cleaned up the plan 
drawings (Panels A1 & A2) and submitted them to the team. Ron color coded the drawings to 
indicate the Work Breakdown Structure (WBS) areas and established priorities for completion. 
Toby clearly understands our current strategy and is working with his team to prepare cost 
estimates. 
 
ELECTRIC Collaborating with Gregory Electric to locate all the usable lighting and respective 
switches in the building. Gregory Electric will be the electrical subcontractor for the renovation 
activities. 
 
GENERATORS GeneratorSource.com will be at the Dublin and Worthington sites on Saturday, 
December 17th to decommission the generators and on Monday, December 19th to remove the 
generators. 
 
HVAC Custom Air continued their assessment on December 12th and between them and Paul 
Vorst, we discovered sufficient heat for the building to stay comfortable when the outdoor 
temperature is in the 30’s. We’ve been told that we might need to bring in supplemental 
heating when the temperatures drop. 
 
INFORMAL GATHERING SPACE (IGS) The area on the first floor where we intend to 
gather informally on Sunday mornings is being called the Informal Gathering Space or IGS. We 
(VISTA) are currently attempting to make this area suitable for gathering by performing (or 
having performed) the following: 

• Alter the ceiling to accommodate the Production Team’s needs – In process 
• Replace the carpet – Nicole and Kim evaluating 
• Assemble hundreds of chairs – In process 
• Have two walls built to separate the future KC hallway and the 4-Office suite on the east 

wall – Will likely not happen by January 15th. We may be able to cordon off these areas 
with temporary curtains 

• Paint the walls – Nicole and Kim evaluating 
• Remove the “wrap” on the columns and then paint the columns – In process 
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PHONE/FIBEROPTIC CIRCUITS Dick Woods built and installed an enclosure around the 
phone line distribution panel. It’s a beaut! The Working Wednesday team tucked the fiber optic 
cable into the overhead. Still need to decide if we want to use AT&T for phone and/or internet. 
 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS continue to be fun and 
effective and will be announced in Tuesdays’ [RE]CONNECT or via email to a distribution list of 
willing volunteers. 
 
December 9th Report 
 
CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – Contracted with Justin Harrington to clean the first-floor carpet, excluding 
the Informal Gathering Space (IGS), on December 21st. 

• Replacing – Nicole Faccinto and Kim Burns evaluating carpet samples for the IGS. 
 
CHAIRS There remains plenty of opportunity to assemble chairs. We’ll continue to facilitate 
this during weekly service opportunities. 
 
DRAWINGS The drawings have been reviewed and the design is set. Jim cleaned up the plan 
drawings (Panels A1 & A2) and submitted them to the team. Ron color coded the drawings to 
indicate the Work Breakdown Structure (WBS) areas and established priorities for completion. 
The drawings were sent to Toby who should be initiating conversations with his subcontractors. 
I need to follow up with Toby today! 
 
ELECTRIC Collaborating with Gregory Electric to locate all the usable lighting and respective 
switches in the building. Gregory Electric will be the electrical subcontractor for the renovation 
activities. I need to follow up with David Gregory. 
 
GENERATORS GeneratorSource.com will be at the Dublin and Worthington sites on Saturday, 
December 17th to decommission the generators and on Monday, December 19th to remove the 
generators. 
 
HVAC Custom Air is scheduled to mobilize to the site the week of December 12th to help us 
“find the heat.” I need to follow up with David Brammer. 
 
INFORMAL GATHERING SPACE (IGS) The area on the first floor where we intend to 
gather informally on Sunday mornings is being called the Informal Gathering Space or IGS. We 
(VISTA) are currently attempting to make this area suitable for gathering by performing (or 
having performed) the following: 

• Alter the ceiling to accommodate the Production Team’s needs 
• Replace the carpet 
• Assemble hundreds of chairs 
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• Have two walls built to separate the future KC hallway and the 4-Office suite on the east 
wall 

• Paint the walls 
• Remove the “wrap” on the columns and then paint the columns 

 
PHONE/FIBEROPTIC CIRCUITS The plan is to build an enclosure around the phone line 
distribution panel and tuck the fiber optic cable into the overhead. Still need to decide if we 
want to use AT&T for phone and/or internet. 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS continue to be fun and 
effective and will be announced in Tuesdays’ [RE]CONNECT or via email to a distribution list of 
willing volunteers. 
 
December 2nd Report 
 
CARPET Clean/replace first floor carpet (outside of the renovation activity). 

• Cleaning – Plan to contract with Justin Harrington to clean the first-floor carpet, 
excluding the Informal Gathering Space, prior to January 15th. 

• Replacing – Plan to replace the carpet in the Informal Gathering Space prior to January 
15th. 

 
DRAWINGS The drawings have been reviewed and the design is set. Jim will clean up the plan 
drawings (Panels A1 & A2) and submit them to the team hopefully by close of business on 
December 2nd. Ron will color code the drawings to indicate the Work Breakdown Structure 
(WBS) areas and establish priorities for completion. Toby is initiating conversations with his 
subcontractors. 
 
ELECTRIC Plan to collaborate with Gregory Electric to locate all the usable lighting and 
respective switches in the building. Gregory Electric will be the electrical subcontractor for the 
renovation activities. I need to follow up with David Gregory. 
 
HVAC John Meredith called and said that Custom Air will help us “find the heat” in the building 
starting as soon as next week (last week’s report). He said that David Brammer, Custom Air’s 
Service Manager, will call me in the next several business days to arrange. I have not heard from 
David Brammer so I need to follow up today. 
 
PHONE/FIBEROPTIC CIRCUITS The plan is to build an enclosure around the phone line 
distribution panel and tuck the fiber optic cable into the overhead. Still need to decide if we 
want to use AT&T for phone and/or internet. 
 
SALVAGE GeneratorSource.com is purchasing the generators from the Worthington and 
Dublin properties and will remove them the 2nd week of December. The transfer switches will 
remain in place to contain live circuits. 
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WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS will be announced in 
Tuesdays’ [RE]CONNECT or via email to a distribution list of willing volunteers. We’ll be cleaning 
and painting and other sundry activities. 
 
November 23rd Report 
 
CARPET Investigating the cleaning/replacing of carpet outside of the renovation activity. 
 
DRAWINGS Jim Clarke said that he’ll have the drawings available on Monday, November 28th. 
As soon as we receive the drawings, Ron will facilitate a meeting between him and the 
contractors to perform cost estimates. It is probable that we’ll submit these drawings in parallel 
with the cost estimation process. I will forward these drawings to the team and post them on 
the Northwest Facility webpage. 
 
HVAC John Meredith called and said that Custom Air will help us “find the heat” in the building 
starting as soon as next week. He said that David Brammer, Custom Air’s Service Manager, will 
call me in the next several business days to arrange. 
 
PHONE/FIBEROPTICS CIRCUITS AT&T met with us at 5626 on Wednesday, November 23rd 
to assess the high-capacity phone cable and fiber optic circuits that are present in the former 
server room. The phone cable contains 400 phone lines, many of which still have voltage 
present. It’s possible that we could use one or more of these to provide landline service to the 
elevator and/or building. We could also use the fiber optic circuit, I believe, for high speed 
internet. We need to decide if we want to establish service with AT&T. We could simply 
abandon both circuits in place however we should build an enclosure around the distribution 
panel for the phone lines. 
 
SALVAGE GeneratorsSource.com has offered us $22k for the two generators – the natural gas 
generator at Worthington and the diesel generator at 5626. We must deinstall them and then 
they will come pick them up. They suggested leaving the transfer switches in place since they 
contain live circuits and fabricating enclosures to replace them would be expensive. They also 
said that we should recycle the UPS since it has little to no resale value. 
 
WORKING WEDNESDAYS/SERVING SATURDAYS WW/SS will be announced in 
Tuesdays’ [RE]CONNECT. We’ll be cleaning and painting and other sundry activities. 
 
November 18th Report 
 
DESIGN The creation of a two-hour fire zone on the first floor will be cost prohibitive so we 
plan to proceed with our original design. That is, install a sprinkler system throughout the 
building and build the following: 
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• A sanctuary on the second floor 
• Check-In area, classrooms, storage, and an office for Kids Community 
• Area(s) for Student Ministry 
• A counseling suite on the second floor to house Beacon Counseling 
• Additional office spaces (mirroring the Beacon Counseling space) 
• A casual gathering space that will occupy the areas at the top of both main staircases and 

the areas outside of the sanctuary and counseling suite. 
• Cafeteria remodeling 
• Other casual gathering spaces 

 
DESIGN Mike, Tammy B and Ron met with Nicole Faccinto to discuss the design of the second-
floor casual gathering space. Nicole presented four different options; it’s likely that we’ll 
proceed with a hybrid of the four designs. All include warm, inviting spaces for individuals and 
groups to gather. 
 
DRAWINGS Mike submitted the most recent design image to Jim Clarke for implementation. 
As soon as Jim revises the formal drawings, Ron will facilitate a meeting between him and the 
contractors to perform cost estimates. It is probable that we’ll submit these drawings in parallel 
to the cost estimation process. I will forward these drawings to the team and post them on the 
Northwest Facility webpage. 
 
HVAC Ron has asked Custom Air to continue their assessment and troubleshooting of the 
HVAC system under the auspices of Kolbe Construction Services. Need to follow up today! If 
they decline to work with us in this capacity, or if their resources are unable to support, we’ll 
have Paul Vorst consult with his HVAC contacts. 
 
LIGHTING Paul Vorst is working with his contacts to restore the parking lot lighting. 
 
SALVAGE Ron is working with GeneratorSource.com to obtain estimates for the generators 
and transfer switches at Dublin and Worthington and the Uninterruptible Power Supply (UPS) 
at Dublin. Need to follow up today! 
 
SERVING Working Wednesdays continue to be safe, fun, and effective. We’ve completed the 
demo of the former Server room and are transitioning to preparing the first-floor space for 
informal gatherings. 
 
SIGNAGE Ron is working with MD Solutions, Inc. to replace the dilapidated signage (e.g. STOP, 
RIGHT TURN ONLY, Handicap, etc.) in the parking lot. 
 
Carryover Information 
 
The Open House was a rousing success. Thanks to all who attended and all who helped prepare. 
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Mike and Ron met with Emma and Brittany to refine the design for the KC area. We’re in 
agreement regarding the latest design. This refinement will be given to the architect for the 
next round of drawing releases. 
 
Mike and Ron met to review the latest design for the Counseling Suite. Ron will submit this 
redesign to the architect for the next round of drawing releases. 
 
This week’s priority is to have the general contractor provide a cost estimate for the First Floor 
“Firebox” area. This is an area in the non-café side of the first floor that might be able to serve 
as a gathering space without the need to add sprinklers. The contractor and the architect have 
requested a meeting with Vista (Mike and/or Ron) to discuss the details. This is supposed to 
happen sooner than later but I need to follow up. 
 
Dick Woods, Tom Hutchinson and Ron Roman participated in this week’s Working Wednesday. 
We removed all of the electrical outlets on the 2nd Floor that were sticking up in the middle of 
the floor. Most were not electrically connected. All electrically connected outlets were wire-
nutted and pushed into the hole in the concrete. They also continued to demo the Server room, 
removing abandoned telephone and server equipment. There is a Working Wednesday 
scheduled for next Wednesday, November 9th from 9:00am to noon. 
 
Mike & Ron are to meet with Nicole (the designer) as soon as their schedules align to review 
Nicole’s initial design image for the building.  
 
Ron Roman will be out of town from Thursday morning to next Tuesday morning. He will be 
available by phone and/or email. 
 
Paul Vorst is on board and already proving invaluable. He taught Ron how to repair a urinal and 
checked that the parking lot lights have power although many of them need replacement bulbs. 
 
Vista Community Church closed on 5626 Frantz Road on/about October 14, 2022. 
 
On Monday, October 17th, Mike Smith, Ron Roman, and Jim Clarke (architect) met with Janet 
Rusanowsky, who is a commercial plans examiner with the city of Dublin. The objective was to 
determine in what capacity the building could be used after closing but before renovating. Mike 
will report on the outcome. 
 
On Monday, October 17th, a complete and updated drawing set was received from the 
architect. This set was forwarded to the Toby Giraud (Kolbe Construction Services) on 
Wednesday, October 19th. Toby will set up an onsite meeting with his subcontractors for early 
next week. 
Action Item: These drawings need to be added to the Northwest Facility webpage. 
 
On Monday, October 17th, and Tuesday, October 18th, Christal Clean (Vista Worthington 
janitorial provider) cleaned the front and back windows (inside and out) and all four restrooms. 
They knocked it out of the park! The plan is to have them regularly clean Vista Dublin. 
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On Tuesday, October 18th, Kim Webb and Ron Roman met with Chad Shirer (Lindsey 
Automotive) who handed off the keys and essential information for 5626 Frantz Road. Kim is in 
the process of having the utilities transferred and conducting other activities to ensure that 
Vista Dublin is safe and ready for future activities (Family Cleaning Day, Open House, etc.). 
 
On Thursday, October 20th, Kim Webb and Ron Roman met with the Kids Community Team 
(Brandi Murray, Brittany Woerth, Corinne Evans, and Emma Bailey – listed alphabetically by first 
name) to review the proposed KC space. The results will be reviewed and shared with the 
architect and general contractor. 
 
On Thursday, October 20th, Matt Cooper and Ron Roman met with Mary Rose Hamparian of 
Beacon Counseling to review the proposed counseling suite space. The results will be reviewed 
and shared with the architect and general contractor. 
 
During the week of October 17th, in addition to Christal Clean’s activity, events in the building 
included general cleaning and organizing of the entire building and partial demolition of the old 
Server room. This room has been selected as the “hub” for cleaning, organizing, storing, etc. 
 
There was a building cleanup day scheduled on Saturday, October 22nd, from 8:00am to noon. 
Kim Webb facilitated. Activities included: dusting, miniblind repair, mopping, window cleaning, 
vacuuming, etc.  
 
I am pleased to report that almost all of the forty (40) plumbing fixtures (i.e. sinks, commodes, 
urinals, etc.) are operational including the water heater. We’ll spend some time prior to the 
Open House to repair the non-operational fixtures. 
 
Carryover Information: 
 
The “Northwest Facility” page is now active on the Vista website and will be updated regularly. 
 
The Open House is scheduled for Friday, October 28th from 6:00pm to 8:00pm. The Open House 
will include: 

• Drawings/renderings of the major areas (to illustrate the plan) 
• Photographs of related areas from Vista’s North Central facility (for comparison) 
• Refreshments 
• Ability to ask questions and offer comments 

 
We’re still processing the comments and suggestions that were presented during the 
September 14th Vision Night. Looks for these responses on the “Have a Question” page on the 
“Northwest Facility” webpage. 
 
Nicole Faccinto will be collaborating with us on the design of some of the interior spaces. 
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As early as Monday, October 17th, we’re planning on performing some work in and around the 
property, providing the transfer of the property is complete. Some of the work will be done by 
contractors (deep cleaning bathrooms) while some of it will be done by the congregation 
(general cleaning and debris removal). We’re considering having “Working Wednesdays” which 
will be opportunities for us to spend time in/around the building preparing it for occupancy. 
 
We’re still hoping to utilize the entire building by Easter 2023. 
 
As shown in the drawings, the entire facility will not be renovated prior to occupancy. These are 
the areas that will be renovated initially: 

• Overhead Sprinkler System (installed in the entire building) 
• Worship Area 
• Kid’s Community Area 
• Student Ministry Area 
• Counseling Suite 
• Casual Gathering Space 

 
Kolbe Construction Services will be the general contractor. This is the company that renovated 
Vista’s North Central facility. 

• The plan is to meet with the general contractor weekly and post updates on the 
Northwest Facility webpage. 

 
Constraints – Cost, Time, Scope, Quality 

• Cost – we need to endeavor not to exceed our budget. 
• Time – we hope to occupy the (partially???) renovated building by Easter 2023. 
• Scope – See above regarding renovations 
• Quality – The quality will be commensurate with that of Vista’s North Central facility. 


