

5626 Frantz Road  
Renovation Status as of February 28, 2024

- 1) Schedule - The goal is to obtain our Certificate of Occupancy by March 8<sup>th</sup>. We are on track to accomplish this.
- 2) Items completed since last report:
  - a. For Counseling Suite partial occupancy
    - i. Achieved Partial Occupancy on February 20, 2024
    - ii. Beacon Counseling moved in the weekend of February 23<sup>rd</sup>
  - b. For Building full occupancy
    - i. **Electrical final inspection was performed with one minor item that needed to be corrected which was accomplished on 2/27/24. Another electrical final inspection will be performed today or tomorrow.**
    - ii. Completed painting 2<sup>nd</sup> floor (contractor)
    - iii. Completed swing door installation/adjustment on 1<sup>st</sup> floor (contractor)
    - iv. Blocked all fire dampers open (contractor)
    - v. Installed unit heater in sprinkler room (contractor)
    - vi. Installed base cabinets in kitchen (Vista)
    - vii. 95% complete on 1<sup>st</sup> floor flooring (contractor)
    - viii. 95% complete on Worship Area HVAC refurbishment (contractor)
- 3) Activities scheduled for the week of February 26<sup>th</sup>:
  - a. For Building full occupancy
    - i. **Plumbing final inspection (scheduled for 2/28/24)(contractor)**
    - ii. Second electrical inspection (contractor)
    - iii. Install bathroom accessories in all restrooms (contractor)
    - iv. Complete Worship Area HVAC refurbishment (contractor)
    - v. Begin 2<sup>nd</sup> floor flooring installation (contractor)
    - vi. Continue painting on 1<sup>st</sup> floor (common areas, Kids Community)(Vista)
    - vii. Complete replacement of ceiling grids in Hall 2 (2<sup>nd</sup> floor)(Vista)
    - viii. Continue installation of kitchen cabinets (Vista)
- 4) The current need for Vista volunteers includes ceiling tile replacement and painting in Kids Community. We have scheduled Serving Saturdays to facilitate.
- 5) Other activities that Vista is responsible for include:
  - a. Changing out **one** hazy window – to be performed when time permits
  - b. Repairing broken mini blinds – to be performed when identified and as time permits
  - c. Facilitating repair/replacement of damaged ledging
- 6) The building is a construction site, so visitors should be limited to those who are actively working in the building.

5626 Frantz Road  
Renovation Status as of February 28, 2024



5626 Frantz Road  
Renovation Status as of February 28, 2024

